



Annual CSP Review Meeting

May 17-19, 2011

Development of Molten-Salt Heat Transfer Fluid
Technology for Parabolic Trough Solar Power
Plants

(DE-FC36-08GO18038)


Presentation Outline

- Technology overview
- Project objectives and goals
- Challenges, barriers, and problems addressed
- Project schedule
- Project summary to date
- Phase 2 progress details
- Future work planned

Technology Overview


Today's Plant: Baseline

- 125 MW_{net}
- 6 hr indirect molten salt TES
- HTF: Therminol® VP-1
- ~400°C maximum temperature
- 5.7m aperture collector



Tomorrow's Plant: Molten Salt

- 125 MW_{net}
- ~6 hr direct molten salt TES
- HTF: Hitec XL
- 500-550°C maximum temperature
- Large aperture collector
- Fewer/longer loops
- Dry cooling



Objectives


Determine whether inorganic fluids offer a sufficient reduction in levelized energy costs to pursue further development, and to develop the components required for the use of molten salt use; i.e., ball joints seals. This will occur in three steps:

- **Short-term:** Determine the concept feasibility and economic potential for replacement of the current generation of organic heat transport fluids with low freeze point molten salts.
- **Medium-Term:** Develop the technologies required for the use of molten salts.
- **Long-Term:** Conduct the field tests necessary for the introduction of molten salts in a commercial project.

Goals

- Phase 1
 - $\geq 10\%$ reduction in LCOE over baseline or attributes of similar value
 - all key risk areas are being addressed
- Phase 2
 - \$0.12/kWh in 2009 dollars with 10% ITC
 - all key risk areas are being addressed
- Phase 3 – T.B.D.

Industry Challenges, Barriers or Problems Addressed*



* As defined in U.S. DOE Solar Energy Technologies Multi Year Program Plan 2008-2012

Project Schedule


■ Phase 1

- started – April 1, 2008
- completed – June 30, 2010


■ Phase 2

- started – March 1, 2011
- ~30% complete (on-schedule)

Phase 2 Timeline




Project Summary to Date



■ Phase 1

- Solutions proposed for all technical challenges of molten salt HTF
- Molten salt enables direct TES which reduces cost/improves performance
- Turbine efficiency increases due to increased steam temperature and pressure enabled by molten salt
- Freeze protection and recovery system is significant cost
- A molten salt based plant requires $\frac{1}{2}$ of the salt needed for a equivalently sized synthetic oil plant with similar storage capacity
- Potential for 9-15% LCOE reduction shown


Project Summary to Date (cont.)




■ Phase 2

- Components ordered for testing
- Joint test rig designed (Madison Scientific LLC)
- Corrosion testing underway
- Larger aperture collector with 90 mm receiver and no secondary chosen
- Hitec XL thermophysical property testing underway
- TRNSYS component model improvements underway


Phase 2 Progress-to-Date Detail



- Joints Ordered
 - American Thermal Systems ball joints
 - Blue Sky ball joints
 - Senior Berghöfer ROTATIONFLEX®-II
- Joint test rig designed & under construction (Madison Scientific LLC)
- Valves ordered
 - Dresser (globe)
 - Flowserve (globe)
 - Tyco (triple-offset)
- Pressure sensor ordered - NaK



Phase 2 Progress-to-Date Detail



■ Receiver material testing

- Salt fog (ASTM B117)
 - ▶ 5% atomized NaCl solution at +35 °C for 1000 hrs
 - ▶ Completed
 - ▶ Material analysis underway
- Salt bath (Sandia)
 - ▶ 3000 hr Hitec XL salt bath (0.5-0.6% Chloride)
 - ▶ Thermal cycled and constant temperature
 - ▶ Starting in May, 2011




Salt Fog coupon at
1000 hrs

■ Freeze Protection/Recovery


- Engineering underway for loop and other components

Phase 2 Progress-to-Date Detail



- Increased concentration study (7.5m aperture trough)
 - 90mm receiver favored
 - Longer loops favored
 - Significant impact of Freeze P/R cost on receiver tube choice
- Secondary reflector (SR) analysis (7.5m aperture trough)
 - 500°C: SR design will not be pursued
 - 550°C: SR design shelved until 550°C is realistic
 - Cost limits on seeking optical improvements ~\$37.50/m per 0.01 optical intercept

Phase 2 Progress-to-Date Detail



- Hitec XL properties (NaNO_3 , KNO_3 , $\text{Ca}(\text{NO}_3)_2$)
 - Uncertainty about eutectic point & melt temperature
 - Melt point as low as 120°C found in DSC
 - ▶ 15% NaNO_3 , 43% KNO_3 , 42% $\text{Ca}(\text{NO}_3)_2$
 - Glassification issue found
 - ▶ Experienced on cooling (may be related to rate)
 - ▶ Results from combination of KNO_3 and $\text{Ca}(\text{NO}_3)_2$
 - ▶ Glass phase exists much below 133°C
- Freeze plug detection method
 - 2 methods identified
 - Preparing for testing (NREL)





FIG. 1074.—System $(\text{KNO}_3)_2$ – $(\text{NaNO}_3)_2$ – $\text{Ca}(\text{NO}_3)_2$.


A. G. Bergman, I. S. Rassonskaya, and N. E. Shmidt, *Izvest. Sektora Fiz.-Khim. Anal., Inst. Obshchei Neorg. Khim., Akad. Nauk S.S.S.R.*, **26**, 156 (1955).

Phase 2 Progress-to-Date Detail




■ Physics-based discretized loop solar field model

- Based on Forristall's 1-D receiver model
- Increase flexibility for receiver specification
- Source terms for joule effect heating
- Pathway for future capabilities




Phase 2 Future Work




- Complete valve test rig design/construction (Madison Sci. LLC)
- Complete component testing (University of Wisconsin-Madison)
 - Joints
 - Valves
 - Instruments
- Complete corrosion testing/analysis (Sandia)
- Freeze protection/recovery system engineering

Phase 2 Future Work




- Complete collector design modifications for salt
 - Starting from GO18037 collector
 - Additional receiver loads
 - Freeze protection/recovery system accommodations
 - ▶ mass
 - ▶ mounting
 - ▶ electrical isolation
 - Collector joint torque
 - Increased receiver growth

Phase 2 Future Work




- Complete experimental measurement of Hitec XL
 - Eutectic point
 - Phase transition properties
 - Liquid thermophysical properties
 - Solid thermophysical properties
 - Understanding of glassification behavior/properties
- Complete testing of salt plug detection methods
- Prepare freeze protection/recovery procedure

Phase 2 Future Work



- Improved power block model
- Heat exchanger model
- Improved piping model
- Basic engineering of commercial plants to compile EPC cost estimate
- Analysis of field outlet temperature upper limit
- Analysis of alternate plant configurations
- Global plant optimization
- Final calculation of performance and LCOE

Phase 2 Future Work



- Detailed engineering of Phase 3 pilot plant plus quotes
- Continuation report (assuming Phase 2 goals met)



Thank you